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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 274

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:50 AM. Crews had to work on miscellaneous activities on the tower . &
work on the preparations to lower the Favco tower crane . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art , & Jessie were on the site . They had to UT , & Map the repair
locations .

Anthony , Casey , Jacob , Jonathon , Robert , & Ryan had to work on miscellaneous activities on the
tower . Crews had to set planks on the South main span working platform under cable band # 44 , set
access ladder for the side span catwalks , prepare to work on the side span shrouds , & fly to the site the
Enerpac hydraulic pumps & accessories to lower the Favco tower crane . They started at 7:10 AM.

In addition to that , crews had to fly & set on the East chimney the painter 's man basket . They were
done at 12:00 PM.

In the afternoon , crews had to work on the saddle ladder . They had to fit the ladder in place , connect
the 3 sections , set the brackets on the side walls & secure the ladder with temporary clamps . They started
at 1:00 PM. Crews were done at 3:00 PM. Later crews have to drill & tap the holes on the saddle & cover
plate .

After that , crews had to work on the set more planks on the East platforms under cable bands # 44 . &
secure them with tie wires . They were at 5;00 PM.

Richard , Huang , & Mardonio had to work on the permanent ladder on the South side , work on the
elevator top brackets , & work on South tower shaft at 90 meters .

Richard had to lay out for the South ladder lugs & work with the other crews in all areas .
Huang had to work on the North & West chimneys . He had to remove the elevator existing brackets on
the D plates using the plasma cutter . ( 5 brackets on Each chimney ) . He had to prepare his tools ,
equipments . connect the air & power lines . He was done at 8:00 AM. He started on the West chimney at
8:20 AM.

In addition to that , he had to grind , smooth the weld , & clean the surface of the chimney . He was
done on the West chimney at 2:00 PM.

After that , Mardonio & Huang had to mobilize & set the man basket on the North chimney . Crews were
done at 2:30 PM. Huang started on the North chimney at 2:35 PM. At the end of the shift Huang had
removed 2 brackets from the North chimney .

Mardonio had to clean the welding areas on the F plate for the ladder lugs . He started at 7:15 AM. He
was done at 8:30 AM.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 767 Date: 05-Mar-2013 Tuesday

After that , he had to install & snug the remaining bolts on the barricade brackets at 119 , 123 , 131 , &
135 meters . He was done at 10:00 AM.

Then , he had to drill 2 - 16 mm. holes for the electricians at 90 meters . He was done at 12:00 PM
In the afternoon , he had to work with Huang on the North chimneys , work on house keeping , & work

with the other crews on the side platforms .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at left
at 5:15 PM.

Bid Item: 053 T-HEA-TSW.05304-0120F4 Tower Head Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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